’{ WASHINGTON STATE
Recreationand
Conservation Office Progress Report

PROJECT: 18-2003 DEV, HARRY TODD WATERFRONT IMPROVEMENTS PHASE Il ALEA
Sponsor: City of Lakewood  Program: Aquatic Lands Enhancement Acct Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 11/25/2019

Report Period
From 07/01/2019  To 11/14/2019

Questions

#1:

#3

Describe the work accomplished during this reporting period.
Description is required

Work under this Project Agreement is being combined with Project Agreement # 16-1824 into a single phase design and construction project. The City has retained the
services of Robert Droll Landscape Architecture to provide design, permitting, bidding, and construction administrative services. The 60% design set has been submitted
and approved by RCO on 7-10-2019. Permitting has been underway since 5-16-19 with submission of Department of Army Permit Application. Approval from the Corp
was received on 9-25-2019. All local permits have now been applied for including Shoreline Substantial Development, Shoreline Variance, Shoreline Conditional Use
Permit, Floodplain Development permit, and Site development Permit. Public comment period for the Shoreline Permits closes on November 15,2019 and permits are
anticipated to be issued before the end of the year. Development of Construction Documents are proceeding with a possible bid date within the first quarter of 2020.

: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

: Tell us about work planned for the next reporting period.

Description is required

Completion of Bid Documents, bidding, and award of construction contract(s).

: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,

please explain:

Choice No
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Milestones

Milestone

Bid Awarded/Contractor Hired
Progress Report Due

Annual Project Billing Due
Construction Started
Progress Report Due

50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Annual Project Billing Due
Progress Report Due
Funding Acknowl Sign Posted
Construction Complete

RCO Final Inspection

Final Billing Due

Final Report Due

Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date
06/30/2020
07/01/2020
07/31/2020
08/01/2020
12/31/2020
12/31/2020
03/01/2021
04/01/2021
05/31/2021
07/31/2021
08/01/2021
09/30/2021
09/30/2021
12/01/2021
12/01/2021
12/15/2021
12/31/2021

Need amendment to change

Progress Report, Project 18-2003

Completed

Delayed

New Target Date

Progress/Reason for Delay

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions

found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Permits

Permits and Reviews
Archeological & Cultural Resoures (EO 05-05)

Building Permit
Endangered Species Act Compliance [ESA]

Hydraulics Project Approval [HPA]
SEPA

Shoreline Permit

Permit Questions

Progress Report, Project 18-2003

Issuing Organization
DAHP

City/County

US Fish & Wildlife

Dept of Fish & Wildlife
Local or State

City/County

#1: Any additional mitigation requirements? If so, please describe.

Choice No

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Received Expiration
Applied Date Date Date Permit #
04/11/2018 05/09/2018
Note: completed in phase 1
04/30/2019 06/30/2019

Note: includes grading permit

Note: completed in phase 1

04/30/2019 11/30/2019
04/11/2018 10/08/2018
Note: completed in phase 1
09/16/2019

Note: completed in phase 1

Permitting has been moving exceptionally fast. Corps permit was received within 3 months of application and all local permits shall be completed by the end of 2019.
Cultural Resources concurrence was received from DAHP on 5-9-2018 after completion and submission of the Harry Todd Waterfront Improvements Cultural Resources

Assessment by ESA on April 11,2018.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type

No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date User

Accepted 11/25/2019  Beth Auerbach
Submitted 11/14/2019  Douglas Fraser
Draft 11/14/2019  Douglas Fraser
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